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STOCKWELL enGINEERS

SI0UX FALLS, SD

Engineer’s Report

Date: March 7t , 2016 To: Mayor and City Council
Re: Current Project Status From: Stockwell Engineers, Inc.
Harrisburg, South Dakota

Project:

Description:

Progress Report:

Project:

Description:

Progress Report:

Project:

Description:

Progress Report:

Project:

Description:

Comprehensive Master Drainage Plan

Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”.

LEGENDARY ESTATES BASIN — Quote came in to modify home at 401 N. Perry. We
have briefed City Staff, and will proceed by meeting with Kelly Nielson to discuss the
next step.

TIGER BASIN — We have developed a cost estimate for the Regional Detention Facility
and have a break-down of the estimated assessment. Letters to each affected
property owner will go out by the end of the month to notify them of the pending
assessment.

COYOTE/HONEYSUCKLE: Existing conditions model developed.

Water Tower

This project is to paint the existing water tower in the Industrial Park.

All contracts have been fully executed. Shop drawings have been submitted and
approved. Prior to work commencing, a preconstruction meeting will be

conducted. Maguire Iron Inc. stated that the project will most likely be completed in
the late summer. The project deadline remains to be October 31, 2016.

Update Design Standards

Review and update the current design standards and subdivision regulations.

A final review of design standards and subdivision regulations is complete. Final
documents will be forwarded to city staff for adoption.

Central Park — Phase 1

The city is proposing improvements to Central Park over the course of several years. A
master plan has been developed along with conceptual plans for construction. Phase 1
of construction includes general grading and is expected to be complete during the 2016
season.
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The overall grading plan for the park area has been completed as well as the drainage
analysis. Cost estimates for the project have been submitted to the city for their review
and construction plans are underway. Final construction documents will be completed in
the coming weeks.

Capital Improvements Plan

This project includes evaluating the current infrastructure, making recommendations for
improvements and assisting in the development of a capital improvements plan.

A final draft of the CIP was delivered to city staff and council for review. Comments will
be incorporated into the final document. A final plan is expected next week.

Harvest Acres Addition Street Improvements

The project includes street repairs in Harvest Acres Addition south of Walnut Street.
Two street in Greyhawk Addition have been added to the project; Greyhawk Court
and Linden Avenue from Ash Grove Street south.

All utility’s and paving have been completed for Schedule A and B. All that remains is
some soil preparation, seeding, fertilizing and mulching which will be completed next
spring when weather permits. As-Builds are complete and will be provided to the
City.

Wastewater Treatment Facility Upgrade

The project includes Assisting with land acquisition for a future wastewater treatment
facility.

Two land owners have expressed interest in the possibility of selling land for the
utilization of an expanded treatment system for Harrisburg. This process has been slow
since the one of the land owners is a farmer in the area and wanted to be done with the
harvest and fall field work prior to sitting down with City staff. Now that the weather has
changed, | anticipate the discussion to continue.

Once we have two or preferably three parcels to pursue, we would proceed with a
purchase agreement contingent upon due diligence. Each parcel will have varying
concerns that will be identified early in the process to ensure the site is worthy of the
proposed use.
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SD Highway 115 Water Main Project

This project consists of design, preparation of plans, and providing construction
administration for water main improvements on SD highway 115 272" Street to Willow
Street.

Design of the two miles of water main is ongoing. Lincoln County Rural Water provided
us with the sizes and locations of their services which the City of Harrisburg will be taking
over or connecting to the new water main between 2715 and 273" Streets. In addition to
the water main improvements, we are designing five sanitary sewer crossings of Highway
115 in City of Harrisburg growth areas. LCRW wants to combine the plans into one set
with a Schedule A and a Schedule B differentiating between LCRW’s portion of the
project and the City of Harrisburg’s portion of the project. LCRW portion of the plans will
include the connection of the water main to existing distribution systems at the north
end of the project. Any additional improvements that the City of Harrisburg wants to add
to the project, including the sanitary crossings, will be incorporated into the joint plan set
with LCRW but will not be eligible for reimbursement from the DOT.

Lincoln County Rural Water is currently preparing the agreement between the City of
Harrisburg and LCRW to allow for DOT funding to be utilized for the Harrisburg portion of
the project. Stockwell Engineers has been coordinating with the DOT, DGR and LCRW to
ensure that all parties are aware of the potential funding situation. Construction plans
are to be to the DOT for review by April 4, 2016.

— Council to authorize staff to negotiate agreement with North Lincoln County Rural
Water.

Columbia Street Improvements

This project includes street and utility improvements along Columbia Street north of
Willow. The future Columbia Street will provide access to central park and adjacent
property to the west.

This project is currently being scoped. Once complete, design agreements will be
presented to city staff for review.
Devitt Regional Detention Facility

A regional detention facility is being planned on the Devitt property near the intersection
of Columbia and Willow Street to improve drainage in the area. The facility is expected
to be constructed this summer.

Conceptual designs have been reviewed with city staff as well as adjacent property
owners. Stockwell staff are working with Van Buskirk Companies to finalize conceptual
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designs. A final concept will be presented to city staff for comment. Once complete,
design agreements to construct the pond will be developed.

Willow Recreational Trail

A recreational trail is planned to be constructed along the north side of Willow Street
from Minnesota Avenue to Prairie Avenue. State grants were awarded toward the
project which is expected to be constructed during the 2017 construction season.

Construction drawings were submitted to the DOT by HRGreen for review in November
of 2015. Comments were recently received and are being implemented into the final
plans. The plans require ROW and easement acquisitions from adjacent property
owners. Stockwell staff will be assisting with the negotiations. An agreement to provide
services is being developed for the council to consider and will be presented to city staff.

Miscellaneous Plan Reviews

Stockwell provides miscellaneous plan reviews as part of the force account agreement
with the city. Typical reviews include plans for subdivisions, plats, and site plans.

Recent reviews include DEP’s in the Greyhawk Addition. Comments were forwarded to
the developer for them to include in their final plans. An approved set of plans is
expected in the coming weeks.

Coyote Lift Station

With the Muth property expected to develop in the near future, upgrades to the Coyote
lift station will be necessary to support the additional sewer needs. This project includes
upgrading the lift stations power supply and pumping capacities.

This project is currently being scoped. Once complete, design agreements will be
presented to city staff for review.

Note: Weekly staff meetings are being scheduled with the city’s Public Works Department to discuss
upcoming projects. Meetings will be held at Stockwell’s office.
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